

# New Facility Admin Council Briefing

**August 28, 2011**

# Current Plan Status

- Detailed project bids result in over \$3 million to complete a phase 1 only
- Some reductions, could be accomplished but not be enough to lower costs below about \$2.8 million
- Stopped design and approval processes as well as delayed further fundraising

# Current Design Status

- Detailed Design monies are spent
- We are looking at architects ideas for downsizing
- Not hopeful for a revised facility to meet our ministry needs

# Where to Go from Here?

- Fundraising delayed and design activities are suspended
- Reviewing modification inputs from architects
- Scheduling a full church “after service forum” on Sept 25<sup>th</sup>
  - Detail the activities to date
  - Review the current status and options
  - Solicit full congregational input in September on direction and options
- Prayers



***Lord, what do you want to do  
through me?***